

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Karimnagar District - PMGSY – Phase – IB – Providing BT on the road from ZP road to Borlagudem 3/0 Km of LO22 to Kistapur via Narsingapur , Meenajipet – Re-Revised Administrative Sanction along with Tender premium - price escalation charges - Permission – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1423

Dated:20-09-2010

Read the following:-

- 1) G.O.Ms.No.1430. PR&RD ,(Progs.II) Department,
Dated.5.08.2005
- 2) G.O.Ms.No.390, PR&RD (Progs.II) Dept.dt.15.10.08
- 3) G.O.Ms.No.59, PR&RD (Progs.II), Dept.,dt.16.01.10
- 4) From the ENC (PR),PMGSY Lr.No.W6/DEE-IV /PMGSY
Ph.IB-0714/Borlagudem /KMNR/08-09, dt:17-06-2010
and 20.7.2010.

<<>>

ORDER:

In the reference 1st read above, orders were issued according Administrative Sanction for an amount of Rs.186.16 Lakh in respect of the work Providing BT on the road from ZP road to Borlagudem 3/0 Km of LO22 to Kistapur via Narsingapur, Meenajipet” in Karimnagar District under PMGSY Phase IB. In the reference 2nd read above, orders were issued according Revised Administrative Sanction (RAS) for an amount of Rs.275.43 Lakh as against the Original Administrative Sanction (OAS) of Rs.186.16 Lakh in respect of the above said road work.

2. In the references 4th read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction (RRAS) for an amount of Rs.303.00 Lakh as against the Revised Administrative Sanction of Rs. 275.43 Lakh in respect of the work “Providing BT on the road from ZP road to Borlagudem 3/0 Km of LO22 to Kistapur via Narsingapur, Meenajipet in Karimnager District under PMGSY Phase IB , due to excess tender premium and adoption of price escalation and the an additional amount required of Rs. 27.57 Lakh (Rupees Twenty Seven Lakh and Fifty Seven thousand only).

4. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for an amount of Rs. Rs.303.00 Lakh as against the Revised Administrative Sanction of Rs. 275.43 Lakh and Original Administrative sanction of Rs. 186.16 lakh in respect of the work “Providing BT on the road from ZP road to Borlagudem 3/0 Km of LO22 to Kistapur via Narsingapur, Meenajipeat in Karimnager District under PMGSY Phase IB , due to excess tender premium and adoption of price escalation. The total additional amount over and above the Original Administrative Sanction amount has to be met from the funds released by the State Government towards State share under PMGSY.

- | | |
|-------------------------------|-------------------|
| 1) OAS cost of the above work | : Rs. 186.16 lakh |
| 2) RAS cost of the above work | : Rs. 275.43 lakh |

Break Up Details:

- Amount chargeable to PMGSY funds for Rs. 186.16 lakh
- Amount Chargeable to State Share Rs. 116.86 lakh

Total RRAS Rs. 303.00 lakh

5. This Order issues with the concurrence of the Finance Department vide their U.O.No.21768/339/Expr. PR&RD,/10,Dated:5.08.2010.

6. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this Order is available on the internet and can be accessed at www.ap.gov.in/goir

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, Panchayat Raj, Karimnagar Dist.
The District Treasury Officer, Karimnagar District.
The Account General, A.P. Hyderabad,.
Copy to:
The O.S.D. to Minister (PR) /P.S to Spl Chief Secy to Govt.(PR).
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER